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Activities in October
Continuing to define components  to define 
range of alternatives through the Working 
Groups

Habitat - October 6 and 25
Air Quality Management - EPA Meeting October 4
Inflows/Modeling - October 28

Completing Existing Conditions and No 
Action Alternative descriptions
Developing criteria to focus description of 
alternatives
Developing analytical tools for impact 
assessment



Activities in November
Completing Existing Conditions and No Action 
Alternative descriptions

Land Use, Utilities, Traffic, Economics, Cultural Resources, 
and Paleontology

Apply Screening Criteria to Describe Restoration 
Alternatives
Develop Proposed Significance Criteria 
Develop Proposed Alternatives for 
implementation of "Second 800,000 af Transfer"
Advisory Committee/Work Group input:

Review memos on Inflows, Air Quality, Infrastructure
Participate in New Work Groups: Alternatives and 
Economics

Activities in December
Compare Alternatives to No Action 
Alternative,  Existing Conditions, and 
Variability Conditions
Determine impact of "Second 800TAF 
Transfer" on a programmatic basis
Advisory Committee/Work Group input:

Review modified Existing Conditions, No Action Alternative, 
and Variability Conditions descriptions and alternatives 
(chapters in the PEIR and ERS) - including cost and 
construction phasing
Range of Final Alternatives will be selected at 
December 8 Advisory Committee meeting



Overall Schedule
Jan- Jun 04 Jul -Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support 
Scoping Process Complete
Preliminary Study Area/Baseline Conditions

and No Action Alternative 
Public Outreach 
Analytical Methods
Identify Conceptual Alternatives
Select Alternatives and Prepare Descriptions of Components
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Restoration Study
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Restoration Study
Prepare Final Programmatic EIR
Prepare Financing Plan
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Financing Plan will be completed with 
Final Documents in 2006

Preliminary Schedule for 
Completion of Draft Documents

Development of Habitat, Infrastructure, and 
Air and Water Quality Components
Finalize Selection of Final Alternatives

Prepare Description of Alternatives for Ecosystem Restoration Study
Prepare Ecosystem Restoration Plan
Finalize Ecosystem Restoration Plan

Prepare Final Descriptions of Existing Conditions and 
No Action Alternative Descriptions
Conduct Impact Assess and Cum Impact Assessments
Prepare Draft PEIR
Finalize Draft PEIR

Aug Sept Oct Nov Dec Jan Feb
Complete Development of Restoration Alternatives

Complete Data Collection for Exist. Conditions, 
No Action Alt, & Cum Impact Descriptions

Preparation of Draft Ecosystem Restoration Study

Preparation of Draft Programmatic EIR
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